
 2014 Illinois Commerce Commission Project Table - Union Pacific - John Saladino 01/24/14            jsaladino@icc.illinois.gov

AAR/DOT# RR Milepost Docket# Stip.Agr.# Crossing City County Petition/Scope of Work Project Managers Status/Notes

167 007L         

167 008T

147.60-CC     

147.80-CC T13-0058 1707

1450E                    

1250N (n) Villa Grove Douglas

AFLS&G/APPR                                          

AFLS&G/APPR LK/JRS

Ordered 7/10/13                               

STOP signs 7/17/13                                                 

Form 3 1/14/14                                         

X-Res 1/22/14                              

Scheduled Start March 2014

167 854F 204.19-CC T13-0076 1736 350N (n) Mode Shelby AFLS&G LK/JRS

Order Date 7/31/13                                           

STOP signs 7/26/13                                               

Form 3 08/05/13                                       

X-Res 10/17/13                                         

Scheduled Start April 2014

445 832X 111.13-A T13-0065 1733 Davis Rd. (n) Mill Creek Union AFLS&G/APPR LK/JRS

Order Date 7/10/13                                           

STOP signs 7/18/13                                        

Form 3   7/23/13                                           

X-Res  7/26/13                                   

Signal Install has started

Various Various T13-0062 1713 Various Various Macoupin 4 Quad AFLS&G LK/JRS

Ordered 7/10/13                               

STOP signs 10/28/13                                      

Form 3's Submitted                                              

X-Res's Approved                                

On Schedlue                                 

Inventory List 1/24/2014


